



Kastrup, den 29. marts 2010

## Information omkring implementeringen af SAP

### Generel information omkring strategien for implementeringen af SAP Go Live projektet i Danmark (CPH & BLL).

Kære kollegaer,

Vi har gennemgået status for projektet og de udfordringer vi endnu har tilgode. Resultatet er positivt og i henhold til tidsplanen. Vi har dog endnu nogle enkelte ting der skal justeres inden vi kan Go Live, så vi kan få det fulde udbytte af det nye system.

Derfor har vi besluttet at indføre systemet gradvist i løbet af april måned for at minimere risici og fejl samt bruge det som et træningsforløb for de involverede kollegaer.

Dette betyder at fra og med den første uge i april vil flyvninger blive checket både i SAP og CxP op imod Scala i forbindelse med:

- Flyveplaner
- BOM (Bill Of Materials)
- CPC (Catering Point Calculation)
- Pakning af etiketter
- Pris- og salgskalkuler
- Produktionslister
- Materialebehov

I løbet af april vil det fortsat være systemet **Scala som hovedsagligt vil blive anvendt** når det drejer sig om materialer, fakturering og alt operationelt.

Fra den **1. maj** vil al lagerstyring overføres fra Scala til SAP og fra da af vil SAP være vores hovedsystem for **alle vores aktiviteter inklusiv alle operationelle aktiviteter, salg, varelager, indkøb, finans og fakturering.**

Dette er et kæmpe skridt for os i henhold til vores ambition om at blive mere professionelle samt mere effektive i vores daglige operationer. GG Danmark bliver den 1. maj det første Skandinaviske Gate Gourmet-land der overgår til SAP. Jeg vil bede alle direkte og indirekte involverede medarbejdere fra Gate Gourmet København og Billund om at forblive fokuserede i denne meget vigtige periode. Jeg håber, I vil være med til at sørge for at alt er klart inden for hver jeres respektive domæner og kompetenceområder så vi sammen kan håndtere denne vigtige overgang til et nyt system.

SAP teamet vil være til rådighed i tilfælde af spørgsmål. Kontakt dem gerne hvis du har kommentarer eller spørgsmål inden vi påbegynder denne afgørende overgangsfase. Der vil blive oprettet en SAP Hotline telefon og en e.mail adresse, hvor specialister inden for de forskellige områder kan hjælpe med svar på dine tekniske og operationelle spørgsmål.

Tak,

## **General information about the new implementation strategy for the SAP Go Live - project in GG-Denmark (CPH and BLL)**

Dear colleagues,

After assessing the status of the project so far and the remaining challenges, we can define the project status as positive and according to schedule; however, there are still some issues that need to be properly addressed before the Go Live in order to take the maximum advantage of the new system.

Therefore, we have decided to go for an "Incremental Go Live strategy" during the month of April to minimize the risk, reduce possible errors and use it as "training on the job" phase for our staff.

This means that from the first week of April, progressively, real flight checks will be done simultaneously in SAP and CxP against Scala in terms of:

- Flight schedule
- BOM (Bill of materials)
- CPC (Catering point calculation)
- Stowing labels
- Price/sales order value
- Production list
- Raw material requirement

During April **the leading system will still be Scala** to all related as material movements, finance invoicing and operations.

**May 1<sup>st</sup>**, the stock will be migrated from Scala to SAP, and from that moment SAP will be our leading system for all the company's activities including Operations, Sales, Material management, Purchasing, Finances and Invoicing.

This will represent a major step to our ambition to become more professional and more efficient in our daily business. GG Denmark will become as of May 1<sup>st</sup> the first Scandinavian GG country to enter the SAP environment. I call upon every directly or indirectly concerned co-worker of GG Copenhagen and GG Billund to remain much focussed during this important period. Please make sure that you do whatever is necessary in order to be ready within your respective domains of competence to handle this important change.

The SAP team is at your disposal for any question or issue you would have in this respect. Please address them with your eventual concerns or uncertainties before we enter into this crucial migration phase. A SAP project Hotline and e-mail address will be created and distributed, where specialists in the different areas will answer your technical and operational questions.

Thank you,

Maxime Vanden Daele  
General Manager  
GG Scandinavia

Gerald Paris  
SAP Project Manager  
GG Denmark